
Canalside Rail Trail  /  Cabot Taps Separation Project Timeline 

  
  
  

Time Period Activity Description 

Fall/Winter 2015 Tree Clearing Bike path may be closed for a few hours 

    each day for approximately 3-4 weeks to 

    allow for passage for construction 

    equipment. The bike path will remain 

    open when no crews are using it during 

    the day. There will be a police detail to 

    manage public use during closures. 

      

Winter 2015 or Fall 2016 Preparation of Work Similar to tree clearing, described 

  Areas above; however, this may require 

    multiple daily closures for certain 

    activities (such as the delivery of swamp 

    mats) 

      

Winter 2015 or Fall 2016 Structure Installation Similar to tree clearing, described 

    above; however, this may require some 

    limited closures (i.e., daily) for certain 

    activities. 

      

Winter 2015 or Fall 2016 Wire Installation and Will need work day (7 a.m. to 5 p.m.) 

  Wire Pulling closure for 2-3 days, but the bike path 

    will be opened at the end of each work 

    day. 

      

Winter 2015 or Fall 2016 Removal of Existing The Company will endeavor to remove 

  Structures Along the all structures in Winter 2015. The 

  Canal remainder will be removed in Fall 2016. 

    This would require daily bike path 

    closures (i.e., approximately 10 hours 

      

Spring 2017 Site Restoration This will require hourly closures when 

    construction crews need to mobilize at 

    the start and end of the day. Longer 

    (possible 10-hour) closures may be 

    required for activities that require more 

    traffic (like removal of matting). 

      

  

 


